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Introduction

Slide: Goal
Goal
* To gain an understanding
of the unique aspects of an
ITS Deployment for transit
Transit Management 9-2
Objectives - Given aset of student materials, students will identify key individuas in their

region or agency who may make excellent “ITS champions.”

- Given a set of student materials, students will outline a preliminary plan for
deploying a project with an ITS component in their agency, including
considerations to make when staffing and training their agency.

Continued on next page
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Introduction, Continued

Side:
Module Outline

Module Outline

e National Architecture and
standards

* Deploying ITS projects
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National ITS Architecture and Standards
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What isthe The National ITS Architecture is amaster blueprint for building an integrated,
National Archi-  multimodal, intelligent transportation system. It defines the functions that are
tecture? needed for acommon ITS infrastructure to be devel oped, while ensuring that

local needs are met.

Continued on next page
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National ITS Architecture and Standards, Continued

I nter connect Thisdiagram isahigh level view of the Architecture. It shows:

diagram . groupings of subsystems that reflect real world entities in transportation:
a Centers, Travelers, Vehicles, and Roadside systems
a connections through various communications methods

- Nineteen subsystems of four categories are defined in the lower levels of
detail in the Architecture.
a e.g., Transit Management Subsystem => transit properties and
management organizations

- Communications arethe“S’ in ITS. Ever increasing availability of
communications, together with fast, cheap, and small computing technology,
have combined to create an unprecedented opportunity for ITS development.
Types of linkages advocated by the architecture include:

a wide areawireless: (broadcast - like a car’ sradio receiver, or 2-way - like
cell phones)

a wireline communications. phone lines (voice or data)

a dedicated short range communications: e.g., wireless vehicle tags for toll
collection

a vehicle-to-vehicle communications. e.g., collision avoidance (future) and
improving vehicle control

National ITS The National Architecture is a description of the functions needed to make
Architecture ITS services possible. It:

- describes the activities involved

- describes the data to be passed between subsystems

- does not describe the technology to be used

- identifies interfaces between subsystems which will allow communication and

information exchange
- isaset of toolsto assist integration

Continued on next page
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National ITS Architecture and Standards, Continued

Slide: TEA-21

TEA-21

* Section 5206: National
Architecture and Standards

» Section 5206 (e): Conformity with
National Architecture

» “... the Secretary shall ensurethat intelligent
transportation system projects carried out using funds
made available from the Highway Trust Fund,
including funds made available under this subtitle to
deploy intelligent transportation system technologies,
conform to the national architecture, applicable
standards or provisional standards, and protocals...”

Transit Management 9-5

Why usethe Y ou should use the National Architecture as a starting point for your ITS
National Archi-  projects because under TEA-21 legidation, all federally funded I TS projects
tecture? must conform to the National ITS Architecture.

TEA-21 On June 9, 1998, the Transportation Equity Act for the 21st Century (TEA-
21, Public Law 105-178) was signed into law, thereby reauthorizing the
federal surface transportation program until the year 2003.

- “With the passage of TEA-21, the ITS program has fundamentally shifted
from a program of research and development to one primarily focused on
infrastructure deployment. More importantly, the direction from Congressis
clear: technology will underpin the surface transportation system of
tomorrow — and today. ITS has arrived!”

a Christine M. Johnson, Ph.D., Director, ITS Joint Program Office

Continued on next page
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National ITS Architecture and Standards, Continued

Slide: Linking . . .
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Linking services Even though APTS focuses on three of the Metropolitan ITS components, you
still need to integrate all nine components and improve the communication
networks for the efficient management of regional transportation.

Integration is the natural outcome of dependencies on similar technologies,
operations and management by many of the same regional and local
transportation agencies, and similar information and data flows.

The National TS Architecture details this overlap and points of integration.

- ITSand APTS are working toward a seamless and integr ated
transportation system, rather than a“balanced” transportation system where
the modes work separately.

- When integration & communication are key, the ultimate winner is the
customer.

Continued on next page
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National ITS Architecture and Standards, Continued

Slide: Benefits

Of Us . .

National I TS Benefits of Using
Architecture National ITS Architecture

» Saves money by expanding markets
* Reduces development time

* Increases operational efficiency

» Streamlines procurement

Lower ITS
Cost Integration

Transit Management 9-7

Saves money Saves money:
- More vendors will be conforming and supplying compatible equipment,
leading to competition and lower costs.
- More products will be “off the shelf” and will not have to be custom made.
- Open interface standards may result in an expanded market for ITS products
and services, with resulting price competition and lower final costs.

Savestime Savestime:
- The Nationa ITS Architecture has already done most of the high-level ITS

planning and system interface design for you.

a It provides alarge body of information to begin ITS development

a It provides the basis for state and local ITS decision-makers to understand
the potential 1TS has for regional and statewide applications.

a This can reduce development time for your projects by leveraging the
exigting analysis that has already been done.

Also, the National Architecture presents the structure around which standards
can be developed, which in turn yields improved integration, e.g., better
availability and sharing of traveler information.

Continued on next page
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National ITS Architecture and Standards, Continued

Slide:
Benefits of I I
i National Benefits of Using
IS National ITS Architecture
Architecture
* Ensures compatibility
* Enables future expansion
* Brings stakeholders together
» Allows information exchange
. L
Integration <
\
Ensure Future growth is enhanced by open standards being available:
compatibility . For state and local decision-makers, the National 1 TS Architecture minimizes

the risks associated with buying individual components of an expensive
transportation system.

- It provides a high level of confidence that future components will be
technically compatible.

- The Nationa Architecture enhances integration by defining the interfaces
between subsystems.

Enable future Enables future expansion:
expansion . Using the National ITS Architecture will allow designers to consider the
technical requirements for future system expansion.

- In applying the National ITS Architecture at the regional and state levels,
future transportation needs can be anticipated and planned.

- Even people who are only in the first stages of implementing ITS can
consider future enhancements and know that system expansions will be
easier and cost-effective.

a The “open systems’ approach alows an evolutionary development over a
period of years to accommodate limited budgets.

Continued on next page
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National ITS Architecture and Standards, Continued

Bring stake- When you implement aregionaly significant ITS project, part of the
holderstogether  recommended approach to showing conformity to TEA-21 is evidence that
you have gathered all pertinent stakeholders together.

Thisis one of the keys to successful integration, and will help to spur regional
integration.

- ITSwill only be successful if all of the transportation stakeholders are
involved in its planning and have bought into along-range ITS vision.

- Applying the National ITS Architecture at the regional levels helps facilitate
the inclusion of a broad range of stakeholdersin the planning and
implementation stages.

In addition, requirements in TEA-21 are spurring the development of regiona
architectures at the MPO level. Currently:

- Minnesota has a state architecture.

- Utah is developing aregiona architecture.

Information The architecture leverages integration of transportation functions, information
exchange flows and technologies.
- By acomprehensive analysis of ITS user services, the architecture suggests
desired interfaces to achieve a comprehensive range of ITS services.

In the long run, thiswill make exchange of information easier.

Continued on next page
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National ITS Architecture and Standards, Continued

Slide: Benefits
of Using I I
el I Benefits of Using
Architecture National ITS Architecture
* Evolutionary deployment
TS _
Integration
Transit Management 9-9
Less Risk The architecture minimizes risk through evolutionary deployment:
- By defining interfaces and institutional relationships, the architecture reduces
risk.

a Synergy: The methodology used in development of the architecture began
with the functional requirements and then mapped common requirements
into specific applications.

a This allows developers to support a range of applications with similar
functions and thereby serve larger potential markets with their products.

a Deployment can be gradual with this approach.

- One of the fundamental guiding philosophies in the development of the
National ITS Architecture has been to lever age the existing and emerging
trangportation and communication infrastructures in its design.

a This minimizes the risk and cost of deployment, and maximizes
marketplace acceptance, penetration, and early deployment.

Continued on next page
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National ITS Architecture and Standards, Continued

Slide: National

ITS " i .
Architecture: National ITS Architecture:
Vision Vision

* Provide a framework for the
definition of standards

* Provide the basis for integration
among systems

* Ensure a high degree of
flexibility in user choice

Transit Management 9-10

Continued on next page
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National ITS Architecture and Standards, Continued

Vision Source: The National TS Architecture CD-ROM, Mission Definition
Document.
3.1.2 Architecture Development Objectives
The ITS architecture defines an overal framework of integrated subsystems
that can provide al of the services desired of the ITS. The objectives of this
effort are as follows:

- 1. To provide a framework for the definition of appropriate standards.
These standards ensure nationa interoperability, so that vehicle equipment
purchased anywhere will work throughout the nation. Standards increase the
practicality of modularity in design and manufacture, and modularity based
on appropriate standards permits the interchangeability both within and
among subsystems. In turn, this allows greater competition among
equipment suppliers and ensures that cities do not become captive to
proprietary systems, and it also broadens their options for follow-on
upgrading or expansion. It also permits volume production and lower costs.

- 2. To providethebasisfor integration among subsystems. This reduces
the need for duplicate functions in different subsystems and thereby enhances
reliability and reduces costs. This aso ensures the use of common
information sources among subsystems.

- 3. Toensurea high degree of flexibility in user choice. Users can
purchase only what they need, recognizing that they are dealing with building
blocks that can support a wide range of implementation options without
losing the advantages of integration and standards, or foreclosing the option
for future upgrading and expansion.

The objective of the ITS architecture development effort is to create an
integrated system architecture whose component subsystems satisfy the ITS
architecture goals, ensure nationwide compatibility and interoperability,
support the necessary range of implementations, and allow for cost-effective
expansion and modernization.

For more information: the National ITS Architecture CD-ROM provides
several evaluation documents that can help with your analysis, including Cost
Analysis, Performance and Benefits Sudy, Risk Analysis, etc.

Continued on next page
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National ITS Architecture and Standards, Continued

Slide: What
Are Standar ds?

What Are Standards?

* Contain ITS technical
specifications:

* Rules, guidelines and definitions that
ensure materials, products, processes or
services are fit for their purposes

» Support the national architecture
and promote:

» Widespread use of ITS technology

* Interoperability among ITS technologies

Transit Management 9-11

Continued on next page
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National ITS Architecture and Standards, Continued

What are Standards contain I TS technical specifications:

standards? . Standards and protocols, together called “ standards,” define how system
components interconnect & interact within an overall framework (the
architecture).

. Standards specify how various technologies, products, and components must
perform when used in combination or interchanged.

a e.g., standards enable phone systems in various countries to transmit and
receive voice signals.

a Protocols, which define how data are to be exchanged, cover addressing,
security, priority, and other data handling information.

. Standards are “open” if published for use on a non-discriminatory,
competitively neutral basis, thereby enabling open competition anong
interchangeabl e products.

a This prevents agencies from being limited to using a particular vendor for
ITS upgrades and enhancements.

a e.g., open TV standards allow TV sets with different capabilities made by
many different manufacturers for the last 50 years to use common
broadcast signals.

Standards support the National Architecture:
- The architecture structure is a means through which relatively independent
standards activities can proceed with harmonious results.

- Because the standards will be developed based on the architecture interfaces
and data flows, information that cuts across standards activitiesis identified.
a This allows standards organizations to be aware of overlapping activities.
a It also permits the effective coordination of activities.

Continued on next page
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National ITS Architecture and Standards, Continued

Side: TCIP
Transit Communications
Interface Profiles (TCIP)

* Objective

* Plug-and-Play compatibility
* Problem

* Lack of open data interface standards
* Mission

» Data interfaces among transit related
applications

» Data interfaces to ITS system data flows

Transit Management 9-12

TCIP In transit communications, there are many data interfaces — even more than are
outlined by the national architecture.

TCIPisan effort at developing standards that will enable “plug-and-play”

compatibility of APTS components.

- TCIPisan integrated component of the National Transportation
Communications Interface Protocol (NTCIP).

TCIP will define data interfaces to allow data flow among departments, and

between and among public transportation vehicles, the Transit Management

Center, other transit facilities, and other ITS centers.

- It will aso define interfaces between applications and other external entities,
such as traffic management centers and emergency management centers.

For more information see www.tcip.org and www.tsconsortium.org
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Deploying ITS Projects

Slide:
Deploying ITS
Projects

Compare
traditional and
ITS

Conformity

Transit Management Training Course

Deploying ITS Projects

Awareness
Planning
Design
Procurement
Installation
Operations
Evaluation

Transit Management 9-13

A typical project flow chart includes awareness, planning, design,
procurement, installation and acceptance, operations and maintenance, and
evaluation phases.

- In deployment of any project, close coordination is required among al
parties, including the owner(s), the designer, the builder, and the operator of
the system.

a In traditional projects, these parties are usually separate organizations.

a In ITS projects, these four can be a combination of one or more
organizations, depending on funding. For example, in transit and highway
cooperative procurements, both agencies have ownership of the project.

Note: Some funding sources govern specific legal requirements of the
relationship between these parties.

USDOT conceptual approach for ensuring conformity to the National ITS
Architecture: architecture consistency should be embedded within existing
transportation planning & project development processes.

Continued on next page
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Deploying ITS Projects, Continued

Side:
Deployment
Deployment
* Begins with a transportation

challenge

* What is the problem?

* How can ITS help?

Transit Management 9-14

Awar eness What problem are you trying to solve?

Awareness is the stage in which planners and agency personnel, aswell as
elected officials and the genera public, begin to learn about technology that
will help them to meet thelr transit needs.
- Thisincludes special executive awareness scanning reviews for U.S. DOT,
state and local executives, transportation specialists, and elected officials,
who can learn about and experience deployed I TS systems.
- Thisaso includes the ITS PCB courses.

Continued on next page
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Deploying ITS Projects, Continued

Identifying
needs

Staffing

I TS staffing
examples

Deployment of a project with I'TS begins with a transportation/mobility
challenge that needs a solution. A planner:
- perceives a need, identifies a challenge and solution, and refines it with input
from:
a customer surveys
a other jurisdictions/agencies
a training courses
a media articles and reports
a planning meetings
a ITS seminars and courses

For a project with an ITS component, your existing staff must be evaluated
for:

. dze

- qualifications

- availability

Additional personnel resources must be defined and requested for:
- training

- implementing

- contracting for specialized services

For additional information, see An Assessment of I TS Training and Education
Needs: The Transit Perspective, FTA PCB Program.

Different ITSYAPTS projects require different staffing and training needs.
- For instance, if you create a transportation control center in a separate
building, you may want to shift personnel from one office to fill some of the
new positions, and you may need new personnel, such asa
telecommunications engineer, for new job functions.

- Similarly, if you ingtall vehicle diagnostics on a fleet of buses, you may need
to re-train your mechanics (union).

Continued on next page
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Deploying ITS Projects, Continued

Staffing/ A problem that came up in one agency:

trainingissues . A non-technical manager was planning for atechnical procurement and
installation — an interactive kiosk that had a possibility of being used in a
welfare-to-work application.

- Federal regulations prevented the manager from seeking technical help from
vendors, yet time lines were very tight because the procurement was grant-
driven.

- In addition, the grant did not include any money for operations and
mai ntenance.

In this case, FTA staff pointed the manager to the local FHWA ITS specidist,
who was able to help out on the technical issues of the procurement.

Continued on next page
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Deploying ITS Projects, Continued

Side:
Conformance
on Projects: A
Vision

Planning

Conformance on Projects:
A Vision

Transportation
Planning Process

National ITS
Architecture

Regional ITS |me—)
Architecture

ITS
Projects

ITS
» Standards

The conceptual approach to conforming to the National ITS Architecture
mainstreams I TS projects into the typical transportation planning process.

Planning covers:
- making decisions
- alocating resources

One of the issues for planning ITS projects is the relative lack of familiarity
many transportation planners have with the software development and
integration processes.

Classic planning processiis:

- defining problems and goals

- identifying possible solutions and aternatives
- evaluating costs

- recommending actions

Source: ITSwithin the Transportation Process presentation

Continued on next page
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Deploying ITS Projects, Continued

Example of
mainstreaming:
Federal funds-
TIP

I nvolvement at
the early stages

A project with an ITS component in the regional long-range plan (the 20-year
informal plan) must be included in the regional or statewide Transportation
Improvement Program (TIP) plan (the formal 3-year plan) if the project needs
federa fundsin the next three years.

- “Inclusion in the TIP renders projects eligible for federal ad andisa
requirement for I TS based on strategies to be digible for federal aid.”
—Source: Goodman, Charles. * ITSand Mainstream Decision-Making
Process,” ITSQuarterly, Soring 1997, p. 66.

- Projects should be consistent with the National Architecture and use
appropriate I TS standards.

Getting involvement early of the interested parties isimportant to the success

of an ITS project. Some of the considerations that are unlike traditional

projects include:

- Involvement of operations and maintenance people — the end users — early

- Recognizing when changes affect union people — training requirements and
union contracts that are involved

- Legal and procurement issues that may come up

Continued on next page
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Deploying ITS Projects, Continued

Slide: Design

Design

 What's new with ITS projects?
 Example: SMART

» Description of project
* Objectives of RFP evaluation plan
* RFP selection process

Design Design of a project with an ITS component differs with design of traditional
projects.

Aswith any project, the broad requirements of the project must be identified:
- technical
a You may need atype of expertise you have never used before
(1S/telecommuni cation/contracts experts/PR).
- financia
a public money brings up the issue of intellectual property rights for software
development
a legal issues of data sharing and liability issues
- labor hourg/staffing — union training
- real estate/land acquisition
- time
a Timeis another key areathat you will have to examine. Schedulesfor ITS
projects are often uncertain because the technol ogies are new.

Continued on next page
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Deploying ITS Projects, Continued

Side What’s
New With ITS
Projects?

Build in
flexibility

What's New
With ITS Projects?

» Technology changes rapidly

» Design expertise may not be
in-house

Transit Management 9-17

Because technology changes rapidly, traditiona design choices may no longer
be appropriate.

In particular, exact design specifications are difficult to produce.
- From the time of design to implementation, technological advances may have
outdated your design specification.

Many are choosing functional specifications or a combination of functional and
traditional design specifications.
- In your project definition, be complete, but build in flexibility, if appropriate:
a ITS projects need to have design flexibility built in.
a ITS, by its nature, must be designed with links to the ITS infrastructure to
allow interconnectivity. The National TS Architecture helps here.
a Therigid nature of traditional projects has presented problemsin
development of ever-evolving technologies.
a ITS projects should have intermodal connections to other parts of the ITS
infrastructure.
a Thisisareason for design-build with genera estimate.

Continued on next page
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Deploying ITS Projects, Continued

Minimum needs Keep in mind that you might have to go to the next level of technology with

doctrine and
ITS

In-house
expertise

ITS projects for future upgrades and compatibility.
- Today, you must make sure you have compatibility for the future in ITS
projects. It’'slike buying a PC — it becomes outdated within a few months.

- Thisisactually aseriousissue facing ITS projects. Technology gets
outdated so fast, that the minimum needs doctrine is seemingly in
contradiction to the nature of an ITS procurement.

- Flexibility in specifications is the key to success here.

In general, many differencesin this stage involve the decisions about who does
the work.

Options include:
- ITS design may be sole sourced
- You may haveto hire or contract specific expertise that your agency does
not have. For instance:
a telecommunications engineer
a systems integrator
a hardware or software engineer

Continued on next page
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Deploying ITS Projects, Continued

Slide: SMART
Description

SMART Description

e Suburban Mobility Authority for
Regional Transportation
(SMART), Detroit

 AVL for Paratransit
e Evaluation team

Transit Management 9-18

SMART AVL  The Suburban Mobility Authority for Regiona Transportation (SMART) in
suburban Detroit put out a Request for Proposals for an automatic vehicle
location (AVL) system for paratransit operation in January 1994.

SMART formed an evaluation team to review designs and select vendors

proposals. In order to assist the SMART employees that were responsible for

reviewing the resulting proposals, they developed a proposal evaluation plan.

- This plan established the overall administrative procedures and stated the
criteriato be used in evaluation of a vendor’s proposal to provide the AVL
system.

Continued on next page
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Deploying ITS Projects, Continued

Slide: SMART

e SMART Evaluation Plan
Objectives

» Select most suitable vendor

e Ensure fair evaluation of
proposals

* Be efficient

* Ensure compliance on
procurements

Transit Management 9-19

Objectives The primary objectives of the evaluation plan were to:

- select the vendor who would be most suitable to perform the services and
provide the equipment in accordance with the specifications and
requirements of the RFP;

- ensure objective, equitable and comprehensive evaluation of the proposals,

- make the selection process efficient and coordinated; and

- ensure compliance with FTA guidelines on negotiated procurements as
outlined in FTA Circular 4220.1B.

Continued on next page
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Deploying ITS Projects, Continued

Slide: SMART
Evaluation
Process

Process for
evaluation

SMART Evaluation
Process

e Evaluation Team scores
proposals

 Team Chair selects finalists

e Team interviews finalists

* Finalists resubmit proposals
» Best and final offers solicited

Transit Management 9-20

The Plan was used by the evaluation team members to evaluate and score the
proposals.

After evaluation team recommendations, the evaluation team Chair made the

final determination as to which vendors were in the competitive range.

- Discussions were conducted with al vendors in the competitive range.

- Members of the evaluation team were asked to participate in these
discussions.

Vendors were then offered a reasonable opportunity to clarify and submit
revised proposals.

Best and final offers were solicited after proposals were clarified and re-
submitted.

Source for the section on SMART: CT Magazine, September-October 1998.
“ Taking SVIART to the People,” author: Scott Bogren,
www.ctaa.or g/ct/novdec98/smart.shtml

Continued on next page
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Deploying ITS Projects, Continued

Side:
Procurements
Procurements
 What's new with ITS projects?
» Cost estimating
* Example: NJ Transit
* Innovative procurements
* Example: MnDOT
Procur ement Procurement includes steps that you are all familiar with, as they characterize

this stage in any project.

However, a project with an ITS component can benefit from innovative
funding strategies.

Continued on next page
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Deploying ITS Projects, Continued

Slide: What’s
New With ITS !
P o] ct<? ~What's New
With ITS Projects?
» Technology changes rapidly
» Costs not as straightforward
» Costs may be harder to justify
» Costs/risks may be shared
Technology The analogy isto buying a PC — by the time you have made the commitment to

changesrapidly  purchase, you can get twice the power at half the cost.

Open Costs are not as straightforward in a project with an ITS component.
competitionand . Minimum cost dlone is dangerousin an I TS project.
ITS . Be sure that you are getting the technology option that you need, both now

and for future upgrades and compatibility.

Continued on next page
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Deploying ITS Projects, Continued

Benefits
analysis

Compare
traditional and
ITS

When performing the benefits analysis of the procurement, it may be difficult

to project quantifiable benefits in order to justify the procurement.

- The ITS efforts are till young, and results are harder to assess.

- On the other hand, many agencies are beginning to study and report on the
benefits that they have experienced so far.

Be sure to include the “soft” benefitsin your analysis, as well as quantifiable
benefits, eg.:

- Customer satisfaction that leads to more demand

- Improved safety

For more information, see ITS America www.itsa.org

Traditional methods:

- may not be suited to purchase of complex electronic or computer
technologies

- usualy require full definition of critical systems at the start

- often are provided by a single vendor

- may be cumbersome when applied to I TS projects because:

a technology changes too rapidly: an 18 month cycle for equipment,
communications, and software requires shorter or more flexible contracting
and delivery methods

- Low bid issimpler to establish in traditional methods because there are fewer
unknowns.

a Low bid is not as useful for a project with an ITS component and is not a
factor of success or total system cost because of too many unknowns.

a The costs of operations, maintenance, training, equipment upgrade and
compatibility, and related life-cycle costs are “ nearly aways larger than the
initial bid” in ITS projects. Source: p. 25 Innovative Procurement seminar
notes.

- The contractors you are used to from traditional projects often do not have
the expertise and experience to deliver a project with an ITS component.
- ITS projects usually require an iterative process to deploy.

All of these reasons may encourage you to start small and specific with your
ITS projects, and plan for integration as you progress with all your projects.

Continued on next page
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Slide: Cost
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Considerations

Funding: Cost
estimates

Cost Estimate
Considerations

e Traditional costs
* Soft costs
* Sources for estimates

Transit Management 9-23

ITS project costs are more difficult to estimate than traditional projects
because of longer, more intensive operations and maintenance requirements.
- Software development is expensive and open-ended.

In addition to cost estimates for items in atraditional project, such as capital

costs and operations and maintenance costs, you will also need to consider soft

costs that are specific to a project with an ITS component.

- Cost estimates should also include upgrade costs for software and hardware
maintenance.

Continued on next page
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Soft costs Cost estimation should include soft costs, which include:
- planning
. engineering and design
- project and construction management
a equipment and other software startup costs
. training costs
a start-up
a maintenance training
a operations training

One important soft cost that invariably arisesin ITS projects is the cost of
implementing new systems and conversion costs of old systems, including:
- data development and conversion

. software needs

- trangition period

Sour ces for Some sources for finding comparable cost estimates for ITS projects include:
estimates - FTA and FTA studies
a Light Rail Transit Capital Cost Study
a Fixed Guideway Capital Costs, Heavy Rail and Busway/HOV Lane
a The Trangit Capital Cost Index Study
- other agencies (e.g., state or local DOT)
- vendors
a first get verification of vendors expertise
- ITS National Architecture CD
- Local construction records and service history
- Engineering documents
a Engineering News Record
a F.W. Dodge Reports

Continued on next page
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Managing the InITS projects, technology and software issues may impact scheduling and
procurement delivery. You want to be sure to plan financially and contractualy for any
issues that come up.

- Establish a system of interna control which ensures that:
a all cost approvals are obtained and payment is within the amounts of the
contract
a time schedules are adhered to
a the quality of work, construction, or service is within the terms of the
contract
- Establish procedures for the monitoring of procurement activities and for
ensuring that contract requirements are met.
- Resolve disputes and claims among separate contractors or between
contracting personnel and the contractor.

Build in In general, for any ITS project, you will want to build flexibility into the
flexibility contract.
- Procurements take time.
- In the contract, you can revise the technical specifications just before the
actual purchase.

a e.g., if you have a six-month procurement approval process for a project
with an ITS component involving computer-aided dispatch, computer
hardware may have changed or decreased in price. By including some
flexibility in the contract, you can upgrade to a better machine with the
same funds specified in your proposal.

Continued on next page
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producing data
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* NJ Transit
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NJ Transit demonstrated an APC system from November 1993 through April
1994. Six NJ Transit buses (4 - 40" Flexiblesand 2 - Volvo Articulated) were
instrumented with APC sensors (infrared beam-based technology), cables and
on-board processing units. The APC equipment was assigned to the Big Tree
garage and deployed on a daily basis to runs on four urban transit routes. For
the five-month demonstration period, the APC system was operated in much
the same manner asif it were permanently deployed.

The APC system demonstrated its ability to produce detailed data at a fully
allocated cost of less than $4.00 per hour of usable data, including system
maintenance. Manual data collection costs $45 per hour.

Source: New Jersey Transit, ww.njtransit.state.nj.us

Continued on next page
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Fundingplans  Two deployment plans were developed in July 1996:

- One assumed full funding for procurement and maintenance of all 158 APCs
desired by service planning.

- One assumed funding constraints that require cutting back APC quantitiesin
less critical areas — most notably on cruiser routes where fare register data
may tell much of the story much of the time.

RFP In September 1997, NJ Transit issued a request for proposals (RFP) for an
APC and Data Management System.

- The project scope included field data collection accomplished through
statistical sampling, by deploying APC equipment on defined subsets of the
bus fleet, together with automated data transfer equipment at respective bus
garages, and hand-held data loggers for manual collection of passenger count
information.

- Associated data management capabilities were defined to be provided by
appropriate APC data processing, data extraction, transformation, storage,
query, analysis, report generation and information support technologies
installed at NJ Transit corporate headquarters.

- Proposals on this project were due in December 1997.

- NJ Transit has had a vendor under contract since March 1998.

Continued on next page
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Appropriate Many traditional methods of procurement, such as sealed bids, or non-
traditional competitive proposals, may not be appropriate for ITS procurements because
methods of their inflexible nature.

The following traditional procurement methods can be appropriate for ITS
procurements with some modifications.

Method Description

Request for - Used when sealed bids are not appropriate, such as when the price of a
Proposal service is not the major consideration of the project. (For example, a project
might cost more, but be completed earlier.)
- Require that:

a the RFP (request for proposal) be publicized and contain all evaluation
factors along with their relative importance

a proposals be solicited from an adequate number of qualified sources

a aprocedure be in place to conduct technical evaluations of the proposals
and for selecting awardees

a awards be made to the responsible firm whose proposal is most
advantageous to the grantee’ s program with price and other factors

considered
Architectural | - Applicablefor architectural and engineering services and also:
& Engineer- a program management
ing a construction management

a feasibility studies
a preliminary engineering, design, surveying, mapping, and services which
require performance by aregistered or licensed architect or engineer
- Uses procedures based on the Brooks Act, which requires:

a abidder’s qualifications be evaluated

a price be excluded as an evaluation factor

a negotiations be conducted with only the most qualified bidder

a failing agreement on price, negotiations with next most qualified bidder be
initiated until afair and reasonable contract is made

Continued on next page
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Systems This procurement method divides the project into several sub-projects for each
integrator/ of the various subsystems, with the work overseen by a systems manager who
manager administers each contract and is responsible for integrating the subsystems into

an overall operating system.

The agreement between the agency and the system manager is negotiated to
provide flexibility when compared with atypical fixed price design-build
contract.

Risks of this method include:

- management difficulties and payment issues

- it tends to encourage a big, loosaly defined contract with little or no built-in
success measures

- changing a system manager requires alarge learning curve

Benefits include:
- Integration and compatibility are more likely to occur with a single manager
looking out for the whole program.

Systems integrators usually stay with the project through the operations phase.

Continued on next page
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Innovative
financing -
FHWA

Innovative
financing -
trangit

Innovative financing techniques for ITS FHWA projects are now available to
all states as part of the NHS Act and administrative change to be used for
highway projects.

FHWA and states are using:
- leveraging tools

a flexible match

a federa share on toll projects

a bond and debt instruments

a ISTEA 1012 loans

a ISTEA section 1044 Toll Investment Credits
. cash flow tools

a advance construction

a partial conversion of advance construction

Transit is beginning to explore similar innovative financing methods.

Among techniques which may reduce costs for transit agencies are the

following:

- leasing transit vehicles instead of purchasing, thereby requiring lessin start-
up costs and allowing the owning agency to gain tax advantage through
depreciation

- leveraging funds through investment

- entering into public-private partnerships with businesses located in the
vicinity of trangit stops, which will benefit from upgrading the facilities

- pooled purchases by several transit agencies ssmultaneoudly in order to drive
down cost per item

- various other techniques as described in the “Best Practices Procurement
Manual”

Continued on next page
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Leveraging

Example of
funds manage-
ment: Splitting
theinvoice

In ventures involving funds from more than one source, a manager can make

decisions that affect how much use is made of available funds.

- Funds from afedera grant must be expended to pay bills on hand.

- State and local funds are governed by their own rules, and possibly may not
have to be committed at once.

- Private loans and investments can often be banked and allowed to draw
interest until federal funds (and possibly state and local funds) are exhausted.

- Income from a project, such as stored value cards, can be invested and
allowed to draw interest.

An example of innovative funds management:

- Southeastern Pennsylvania Transportation Authority (SEPTA) has alocal
share for capital projects that are funded by the State of Pennsylvania and the
five counties that make up its service district.

- Formerly, when SEPTA received an invoice from a contractor, the Authority
would:

a bill the FTA and local agencies (to include the State) for their shares of the
invoice

a receive payment from the FTA within three days

a wait 30 to 60 days for the rest of the payment from local agencies and
reimburse itself when the local funds arrived

a use the FTA payment and its own funds to pay the invoice

- In May 1992, SEPTA decided to let the contractors bear the burden of

underwriting the local share cost by:

a splitting each invoice into afederal share and alocal share

a paying each share with funds after they were received from the federa or
local source

a paying the FTA portion within 10 days and the local portion within 30 to
60 days

- The revised payment system shifts the burden of the delay to the contractor.

- SEPTA now uses its money immediately to meet transit needs, rather than
covering the local share of the invoice.

Continued on next page
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Slide:
Description of . . ]
Project Description of Project
* ATIS, GPS, CAD
» Objectives
* to provide better service quality
* to increase transit ridership
* Public/private partnership
Transit Management 9-27
MnDOT In the TravLink project in Minneapolis/St. Paul, the state DOT was interested
TravLink in developing a public/private partnership for the project. This partnership

would include private partners who would contribute in-kind services as part
of their partnership agreement.

Because of some limitations in Minnesota' s state laws regarding partnerships,
the partnership arrangements envisioned for the TravLink project could not be
developed without a change to the state laws.

While changing legidation would seem to be a daunting and very time-

consuming task, Minnesota DOT felt that it was important enough to pursue.

- Inlessthan one year, DOT was able to get the appropriate laws changed to
allow the kind of partnerships they desired for the TravLink project.

Continued on next page
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System TravLink operationa test involved a GPS/AVL/ATIS system for eighty buses
description that operate in the 1394 corridor. TravLink uses several devices and mediato
distribute real time and static information, including:
- Smart kiosks
- Display monitors

- Electronic signs

The test evaluated the customer’ s preferences for content of messages and
immediacy, as well as location of information availability.

CAD/AVL integrated:
- Dispatch functions
- Communications
- Incident management
- Fleet control
- Tracking schedule and route deviations

MDTs were used on-board the buses.

In addition to GPS, signposts were used in the high occupancy vehicle (HOV)
lane. Thiswill aid the buses in acting as traffic “probes.”

Key topartners Personnel and agencies whose roles influence the implementation of the
and stakeholder  project must be identified:

selection: - regional jurisdictions
| dentify - loca government agencies (police, fire, medical, social services)
personnel

Keep in mind that one of the key differences with respect to a project with ITS
is the amount of convincing you may have to do. Buy-in at the decision-maker
level often depends upon convincing analyses and cost benefits unlike what
you may be used to in traditional projects.

Continued on next page
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Transit Management 9-28

“The maor stumbling blocks to carrying out the agreements were legal issues.
The key issues of concern included proprietary issues and property rights,
copyright and ownership; license agreements; confidentiality; and ability to
carry out partnership agreements under Minnesota enabling legidation.”

Source: 6th Annual Meeting Abstract, author: Tom Buffkin, www.itsa.org

Continued on next page
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Owner ship

Technology promotes intermodal integration. In the future, you will likely be
involved in aproject that is shared with another agency.

If ajoint agency project is attempted, you must determine which agency is best
suited to carry out requirements for:
- planning, design, construction, installation, and operations
- initiating and maintaining financing from:
a public funds
a taxation
a bonds
a receipt of federal and state grants
a partnerships
- procurement and awarding of contracts
- real estate acquisition and condemnation
- determining lega authority and constraints of agencies involved

Continued on next page
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 turnover of key staff midway
through project

* internal staff resources
* senior level buy-in
* lack of a single project manager

Transit Management 9-29

“The key non-legal stumbling blocks identified included the turnover of key
staff mid-way through the project; internal staff resources and competition;
obtaining senior level buy-in; and lack of a single project manager.”

Source: 6th Annual Meeting Abstract, author: Tom Buffkin, www.itsa.org

Continued on next page
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Unrealized “Many of the participants, both public and private, expected different (and

expectations better) working relationships to develop from the public/private partnership
process. Severa of the participants expected that the partnership process
would allow them to explore new technologies and bring them to a test market
more quickly, and with less risk than a traditional approach. The partnership
would also allow the public sector to explore these technologies while
leveraging public funds.”

Source: 6th Annual Meeting Abstract, author: Tom Buffkin, www.itsa.org

Continued on next page
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* increased creativity and
flexibility
* ability to share risks
* ability to test new technology
» funding from private sector
Transit Management 9-31
Advantages “Among the positive benefits of the partnership approach were: creativity and
flexibility; the ability to share information and resources; the ability to share
risks; the ability to test leading-edge technology; and the funding potential
associated with private sector contributions.”
Source: 6th Annual Meeting Abstract, author: Tom Buffkin, www.itsa.org
Transit In Minnesota and California, experienced I TS project managers recommend

partner ships Setting up a consortium of transit properties and vendors for the purchase of
standardized, off-the-shelf products by creating alarge enough pool for sales
to keep the vendorsin business.

Continued on next page
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making

* length of time for developing and
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“ Among the negative impacts were: the inability to control private vendors and
enforce the agreement; the lack of profit for private vendors; the difficulties
associated with team decision making; and the length of time involved in
developing and executing the agreements

In summary, the most interesting finding overall was that although al of the
participants noted problems associated with public/private partnership
agreements, al of the private partners, and several of the public participants,
have been involved in at least one, if not several, partnership agreements since
Travlink.”

Source: 6th Annual Meeting Abstract, author: Tom Buffkin, www.itsa.org

Continued on next page
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Side: Final Error! Not avalid link.
Stages

Installation and  For installation and acceptance testing, the following differences apply:
acceptance - costs need to be watched closely, especialy if you're dealing with new
technology
- new staff will include technology specialists
- if the installation includes software, you should be prepared for delays

Operationsand  The operations stage of a project with ITS:
maintenance - The differences in this stage have to do with the staffing needs, training
needs, and technological maintenance needs.

If the ultimate operator or maintainer is unionized, make sure that the needed
training is both allowable by union contract and specifically identified in the
procurement contract. Vendors often provide the training for ITSto O&M
staff, but it helpsto specify it as part of the agreement.

Continued on next page
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Keysto long- Think long-term when making the agreement.
term success - Include warranty information
- Include conditions that guarantee that equipment and parts will be available
for a certain number of years
- Low bid process can cause serious problems in these aress.

Evaluation In some areas, the project is evaluated to quantify benefits and operational
success.

Continued on next page
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Slide: Keysto
Success

Error! Not avalid link.

Keystosuccess A project with an ITS component differs from traditional projects because of

the technology, the method of procurement, legal issues, staffing, etc.
- Be sure to include methods for systematic review of the project including
system software devel opment.
a Software reviews must identify ways to measure progress and completion.
a Many interim design reviews are necessary, even if it means paper reviews
of screens.
a The staff who will use the system must be involved in these reviews from
the start.
- Warranty:
a In many design-build procurements, greater responsibility and risk is placed
on the contractor.
a Make sure your contract includes extended liability insurance or warranty
clauses so that the finished project will perform as required and is on time.

Keystosuccess Nearly all successful projects have features that provide opportunities for

table

success. While not required, these features make a difference in how the
project develops and is carried through to completion.

Continued on next page
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What
Start Small | - Break projects up into components and start small as resources allow.
- Keep in mind integration with other modes, with other projects, and with the future.
Define the - Define the project early, in the planning and design stages, with precise limits on what is
project to be developed and constructed. . . .
precisely a Any subsequent change nearly always promotes disorder, confusion, and increased
costs.
- Ask yourself if you are trying to get a service or a product.
a this distinction can help to minimize risk
- Understand the existing planning process.
- Prove that ITS addresses your transportation needs.
- Focus on customer service.
- Recognize and plan for ITS operational requirements.
- Understand the functions and activities discussed in this lesson.
Who
Identify - Every project needs an identified, primary champion.
champions a for clarification of leadership
a for resolution of internal conflicts
a as a spokesperson
a According to feedback from agencies with successful ITS projects, a champion is
essential.
Get local - Local support from residents, public interest groups, and business interests is essential for
support the flow of the project. o
- Be sure to share information with critical others inside and outside of your organization.
Assemble a | - Include interested parties and the experts you need: e.g., ops, legal, end users, etc.
management
team

Continued on next page
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Key to Success, cont.

How
Share risks | Use flexibility in how you approach risks:
- Accept an appropriate share of the risks incurred:
a financial
a resources
a manpower
atime
- Clearly identify and separate:
a financial risks
a design risks
a software development and integration risks
a implementation risks
- Assign more risk to the party with the most opportunity for financial gain
- Assign each risk to the party who can best control it, and still survive should the risk become
reality
a e.g., tie software deadlines to paying the contractor
- Use the National Architecture and standard interfaces to help minimize risks
Identify - The key people you need to convince, such as elected officials and staff may be unfamiliar with
obstacles ITS. _ _ , , _
- Use marketing techniques to help sell the project, e.g. a 5-7 minute video, brochures, etc.
- Successful integration requires coordination inside and between modes.
- Your own staff may have limited resources and experience.
- You may be hindered by the lack of data on ITS benefits and costs.
- You may have commitments to other projects.

Analyze - Identify non-traditional transit problems in your area, e.g. :
benefits a passenger mobility rather than facility congestion
for the a passenger travel time reduction on public transit

a reduction in accidents
- ldentify the cause of the problems:
a Isit caused by lack of information?
a Is it caused by demand peaks?
- Consider ITS as an independent solution, and as a part of a traditional solution.
- Make sure evaluation methods of traditional and ITS projects are equivalent.
a Know the limitations of traditional analysis tools, e.g., do they address mobility needs?
- Do not oversell the project to management:
a Be realistic and specific - avoid benefits claims that you cannot quantify.
- Do not undersell the project to management:
a Your benefits analysis will make the project gain approval.
- Non-traditional benefits analysis:
a Provide a simulation to help quantify benefits.
a Address various market segments to clarify benefits, e.g., the five rural market segments
identified by Advanced Rural Transportation Systems.

stakeholders
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Inthisexercise  You will:

Directions

ubDOT

Innovative
partnership

- list procurement strategies which you will consider for your agency

Read the success story provided below and answer the questions that follow.

Salt Lake City, the site of the 2002 Olympics, is deploying a number of ITS
projects. Utah DOT has been working cooperatively with Georgia DOT,
home to the 1996 Atlanta Olympics.

Salt Lake City isrelatively new to ITS technologies, which in some waysis an
advantage. Atlantadid not have the benefit of the National ITS Architecture
being in place, nor did it have the benefit of al of the deployments (“lessons
learned”) by transit agencies around the country.

Two interesting devel opments have occurred: an innovative partnership and an
innovative RFP.

Source: News — I TS America web page

Innovative partnership:
- GDOT is sharing its ATM S software with UDOT for free after spending $7
million in devel opment costs.
- UDOT will give GDOT any enhancements that will be done, free of charge.
- Enhancements planned include:
a using different manufacturer’ s workstations
a site-specific maps
a new GI S requirements
a signal control software
a centralized ramp metering

Source: News — I TS America web page

Continued on next page
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Innovative RFP  For one of their RFPs, UDOT initiated a vendor fair.

- All noted ITS vendors were invited to a 4-day conference.
a UDOT made it clear up front that no commitments were implied.
a Each vendor presented for 2 hours

- All trangit, FOT, city engineers, county engineers, etc. attended.
a Questions were asked during the presentations.

- After the fair, the group got together and drafted their RFPs with a much
better understanding of what they might want/need/use.

- Severd participants commented that this was the only way they were able to
“gpec” out their requirements for the RFP.

Question 1 What is most interesting to you and your transit agency about the approaches
UDOT hastaken?
Question 2 List the major stakeholders who have an interest in the outcome/devel opment

of your ITS projects. Include players from other agencies and from regional
offices who may have an interest.

Continued on next page
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Question 3 How isthe private sector involved locally in your areain ITS? How familiar
are local resources with ITS? Are there any promising opportunities for
partnering with the private sector in your area?

Question 4 Describe any local ITSinitiative in your area. Who is sponsoring it? Who is
funding it? Has it been well received by the public?

Question 5 Does your area or agency have any policiesin place that will affect deployment
of aproject with an ITS component? How?
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Source The following materia is from:

U.S. Department of Transportation
ITS Joint Program Office

Room 3422, HVH-1

400 7th Street, SW

Washington, DC 20590

(202) 366-9536

Web sitee www.its.dot.gov

Why isit Just like in building a house, the National ITS Architecture is a master

important? blueprint for building an integrated, multimodal, intelligent transportation
system. It defines the framework around which a generaly common ITS
infrastructure can be developed, while ensuring that local needs are met. This
will help state and local decision-makers plan smarter and buy smarter,
ultimately saving time and money in the future.

The National 1TS Architecture provides insight into the broad range of
trangportation functions and technical data flowsthat an ITS implementer
should consider when planning or implementing systems. Without it, in the
narrow scope of a single project, designers may overlook the numbers of
information exchanges that should be considered in the larger context.

By framing these information flows, the National ITS Architecture also serves
as atool that provides stakeholders with an understanding of the entire
transportation network and how various service providers can work together.
It serves asafocal point for agency leaders to consider new ways of enhancing
the existing physical infrastructure to provide the most efficient transportation
system possible. Leaders concerned with metropolitan, rural and commercia
vehicle intelligent transportation systems will all benefit from using the
National ITS Architecture.

Continued on next page
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What will it Using the National 1 TS Architecture saves significant time and effort for local
help me do? project planners and implementers. It also helps minimize many of the risks
associated with deploying any major transportation system.

National Archi- - Save time and money

tecture a The National ITS Architecture has already done most of the high-level ITS
planning and system interface design for you. It provides the basis for state
and local ITS decision-makers to understand the potential 1TS has for
regional and statewide applications.

- Ensure compatibility
a For state and local decision-makers, the National ITS Architecture
minimizes the risks associated with buying individual components of an
expensive transportation system. It provides a high level of confidence that
future components will be technically compatible.

- Enable future expansion
a Using the National ITS Architecture will allow designers to consider the

technical requirements for future system expansion. In applying the
Nationa ITS Architecture at the regional and state levels, future
transportation needs can be anticipated and planned. Even people who are
only in the first stages of implementing I TS can consider future
enhancements and know that system expansions will be easier and cost-
effective.

- Bring stakeholders together
a ITSwill only be successful if al of the transportation stakeholders are
involved in its planning and have bought into along-range ITS vision.
Applying the National ITS Architecture at the regional levels helps
facilitate the inclusion of a broad range of stakeholdersin the planning and
implementation stages.

Continued on next page
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Background: The National ITS Architecture, Continued

Flexibility Importantly, using the National ITS Architecture does not imply a*“one size
fitsal” approach to designing intelligent systems at a statewide, regional or
project level. Infact, it is extremely flexible and will accommodate and tailor
to loca needs while still maintaining an overall framework for compatibility.

What istheend  The vision of the future is to have a nationwide system where individual

result? travelers, businesses, traffic and transit managers, emergency service providers
and motor carriers will benefit from integrated transportation systems linked
together across the country. The National ITS Architecture provides the
framework for compatibility necessary to achieve thisvision.

What do | do Severd jurisdictions have already benefited from using the Nationa ITS
next? Architecture. You can start right now by thinking about your transportation
system from an architecture perspective by:

- Finding out if your current and planned equipment is capable of “talking” to
other systems.

- Understanding your community’ s communications backbone and determining
if there are options for shared investments.

- Finding out if your databases can be read by other agencies and if you can
read theirs.

- Becoming a catalyst for getting the right players together.
- Training your workforce.

- Considering an evolutionary path to implementation.

Continued on next page
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Background: The National ITS Architecture, Continued

For morehelp ~ We can help you understand your aternatives and plan for a smarter future.
For more information on how to get started, please contact your local Federal
Transit Administration or Federal Highway Administration field representative.
At the national level, contact:

U.S. Department of Transportation
ITS Joint Program Office

Room 3422, HVH-1

400 7th Street, SW

Washington, DC 20590

(202) 366-9536

Or visit our web site at wwww.its.dot.gov
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Background on Terminology: “Planning”

Purpose

Context of
regional
planning

Within trangit
organizations

- The use of the word “planning”: In previous Professional Capacity Building
courses and seminars, the introduction of “planning” material has led to
controversy and sometimes invoked heated discussions. The problem is that
planning can mean different things to different people.

Firgt, the term “planning” can be used within the context of regiona planning.

- Thisis done by the local MPO or Statewide Agency and is comprehensive to
the transportation issues/problems of aregion. It usually covers along-term
horizon of about twenty years.

- The products of these planning efforts include a Transportation Plan and a
Transportation Improvement Plan (T1P) of funded projects. The TIP defines
projects to be implemented in aregion and identifies the funds to do so.

Both of these Plans are reviewed and updated on aregular basis.

- Itisnot currently being done by many MPOs but it is recommended that an
ITS Plan be developed that provides aregiona framework for ITS project
implementation.

- Many MPOs have developed Early Deployment Plans (EDPs) that address
some of these ITS implementation issues.

- ITS has aso been addressed by some MPOs in other planning activities such
as Congestion Management System (CMS) plans.

Secondly, planning is done within atransit organization to improve service and
operations. Routes are reviewed, ridership ascertained, and other
demographic information is studied to determine the optimal service levels and
operations capabilities available within the given resources of the Agency. ITS
projects can improve the productivity of these operations and thus assist the
development of the strongest, most efficient service plans. ITS hardware and
software infrastructure can also provide data to service planners.

Continued on next page
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Background on Terminology: “Planning”, Continued

Technical Finally, planning is done at the technical project implementation level. Thisis

project level mainly what the material in the course represents. The projects being planned
in this phase have adready been identified in the earlier planning phase in the
TIP. Thistype of planning involves identifying needs, requirements, and
resources, project definition; cost estimation; and other project planning
activities. It leadsto and is followed by activities concerning technical design
(systems engineering), procurement strategies and other implementation
considerations. Thereis significant overlap and interrelationship between
these three planning levels.

Overlap Because of these significant areas of overlap in the different uses of the term, it
is important to make sure the instructor clarifies that, for this course, the
material presented only addresses the limited planning function involved in
project implementation.

Thisoverlap is, in part, the source of confusion of the terms. A description of
the overlap would be that an individual project isidentified in the TIP to meet
regional requirements. Those requirements would somehow be addressed in
the individua project needs and requirements and the project definition
following itsinclusionin the TIP. In addition, the project would functionin
support of operations and service level strategies outlined in the agency’s
service planning strategies. Following implementation the project might aso
provide useful datato the Agency’s plannersin their continued efforts in
service planning. Another example of overlap would be that technical project
specifications should be consistent with the regional ITS framework. The
regional ITS framework would be a product of the high level MPO planning
process. Later it would become the template for specific ITS projectsto
develop around.

For morehelp  Office of Planning/Operations
FTA, TPL-10
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Background on Standards

Background
information

Current status

The following information is from the one-day ITS in Transit Seminar.

In November 1996, the USDOT Joint Program Office (JPO) for ITS selected
the Institute of Transportation Engineers (ITE) as the Standards Development
Organization (SDO) responsible for the devel opment of the TCIP.

Since that time, substantial and significant progress has been made. The SDO
released Draft standards on Sept. 2, 1997, which were out for review through
Feb. 1998. Based on the comments received, the TCIP has generated
extensive interest in the transit community. Final TCIP Standards were
published mid-1998.

In addition, the TCIP draft standards have been accepted for inclusion within
the National Transportation Communications Interface Protocol (NTCIP), the
standards that set out all physical and data links in transportation.

Continued on next page
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Background on Standards, Continued

Critical Additionally, the Department of Transportation is developing alist of

Standards seventeen technical standards that are critical for achieving national
interoperability of ITS. To read more about the standards, access the web site
http://mwww.its.dot.gov/standar d/critdoc.html and examine the 1999 DOT
Report to Congress on Critical Standards.

Other The table below lists some Standards Development Organizations (SDO) and
standards the standards they are developing.
Transit Related Standards
Activity Description SDO

NTCIP: National Transportation Physical and data link protocols AASHTO
Communications I nterface Protocol
TCIP: Transit Communication Physical, data link and application layer ITE
I nterface Profiles standards for the Transit Management

Center and vehicles
In-Vehicle Databus I nterface Plug-and-play integration of multiple SAE

ITS electronics in vehicle
L ocation Refer ence Specs Preliminary draft standard SAE
Automatic Vehicle ID Messages used to report vehicle ID |EEE
Message Set for external TMC Application messages transfers between ITE
Communication TMCs and other ITC centers
SURVEY: Communications, Applicable standards to I TS short range |EEE
Technologies, Practices, and and wide area wireless and wirdline
standardsrelevant toITS communications

Continued on next page
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Background on Standards, Continued

Transit related  The results from the TCIP Working Group will be the definition of Physical
standards data links and application layer standards for the Transit Management Center
(TMC) and vehicle and between the TMS, vehicle and other centers.

There are other standards for specific APTS technologies and services
underway that should likewise be of specid interest to transit industry officials.

- Thefirstisthe NTCIP, of which TCIPisasubset. Led by AASHTO, the
NTCIP will develop Physical and data link protocols and application specific
object sets.

- The Society of Automotive Engineers (SAE) is leading the development of
the in-vehicle database interface standards which will permit plug-and-play
integration of multiple ITS eectronic devices into avehicle while ensuring
the safety and integrity of the vehicle and on-board systems are maintained.
The 1994 standard for bus vehicle area networks, known as SAEJ1708, was
one of thefirst ITS standards devel oped.

- SAE isaso evauating preliminary location reference specification in atest
and will modify it as necessary into draft standards.

- The Ingtitute of Electrical and Electronics Engineers (IEEE) is developing
automatic vehicle identification standards that will define the messages used
to report vehicle identification.

- ITE is defining the application messages transferred between TMCs and
other ITS centers, including transit dispatch/operations centers, under the
externa TMC communication activity.

- Finally, athough it is not a specific standard, the |EEE survey cuts across
and supports multiple standards development activities.
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Other Related Background

Physical and Technical Project Definition

Project Includes... For example...
Definition

Physical |- location of all componentsof |2 Passenger terminals

proj ect the project a service/storage facilities
definition a routes/track

a control center
a intermodal links

layout of each of the facilities

requirements for specific a passenger/employee
facilities a service/storage
a control

interfacing/interoperability | & terminals

with planned and existing a accessramps

systems a ticketing facilities/procedures

a vehicle design modifications

a traffic control elements (lights, signs,
highway monitors)

configuration of the proposed ato accommodqte_ provisiqns of ADA

passenger vehicle a to promote efficient traffic control

a to accommodate advanced transit
control applications

Technical |- design/construction
proj ect specifications of vehicles,
definition facilities, and systems

maintainability of software
and systems

system operations and
characteristics

system architecture a software protocols and compatibility for
the future

a coordinating the interface/
interoperability with existing systems

a addition/implementation of new systems
(expansion compatibility)

Transit Management Training Course 11/1/99




Student Guide: Transit Management Module 9: ITS Project Deployment

Other Related Background, Continued

Federal funds-  The public agency responsible for any transit capital development project
legal authority  must:
- possess the legal authority to carry out the following:
a plan, design, construct, own, operate, and maintain public transit facilities
a perform local financing, such as use of public funds, taxation, and issuing
bonds

a recelve federal and state grants

a procure and award contracts

a acquire and condemn real estate

- recognize the difficulties with FTA grantsfor ITS projects, like others:
a have no operating and maintenance monies
a often have unreasonable time tables

Flexiblefunding The Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991
authorized states to transfer funds between highway and transit program
accounts. Over two billion dollars of highway funds have been transferred to
transit since that Act was passed.

Formula FTA can aso fund programs based on population. There are three primary
funding formulafunded FTA programs that were formerly referred to as Sections 9,
Section 16, and Section 18. Those programs are now identified as:
- 49 U.S.C. 5307
- 49 U.S.C. 5310
- 49 U.S.C. 5311

Continued on next page
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Other Related Background, Continued

Procurement Three general ethical principles are basic to al federal contracts and are

principles supported by avariety of rules and regulations at every government level.
Minimum - Use public funds for purchase of essentia items only.
needsdoctrine | . |n other words, buy only what you minimally need, not what you would like
to have.
a “tried and true” vs. “cutting edge’
Avoid Avoid conflicts of interest by anticipating the potential for conflicts and
conflicts of structuring the procedures accordingly.
interest - The procurement process should be conducted in a manner which prevents

any contractor from gaining an unfair competitive advantage from:

a prior work done
a future interests of the contractor
a other work or service being provided by the contractor concurrently
a personal or professional relationship between purchaser and contractor
Full and open | - Thegod isto obtain the best quality and best service at minimum cost.
competition . Encourage meaningful interest and offers from all entities.
- Rule out bids only for business reasons:

a cost

a quality

a delivery
- Maintain records and documentation, listing:

a sources solicited

a cost estimates

a copies of published notices

a abstracts of offers

a source selection documentation

a determination that priceis fair and reasonable

a records of internal approvals

a notice of award

a notices to unsuccessful bidders

a record of any protest

a insurance documents

Continued on next page
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Other Related Background, Continued

Standard The following table contains information from FTA Circular 4220.1D, which
procurement defines Third Party Contracting Requirements, and establishes six standard
methods methods of procurement.

Micro- . Micro-Purchases are purchased in amounts under $2500:

purchases a may be made without competitive quotation if the grantee determines that

the priceisfair and reasonable

a are exempt from Buy-America requirements

a should be distributed equitably among qualified suppliers

a require Davis-Bacon Act (minimum wage) consideration for construction
contracts between $2000 and $2500

a May NOT be used if splitting of procurement isinvolved. In other words,
you can't split a $4,000 contract into two separate contracts just to avoid

competitive bidding.
Small - Small purchases are purchases in amounts greater than $2500 but less than
purchases $100,000:
a require price or rate quotations from an adequate number of qualified
sources
Sealed bids - Occur under the following conditions:
a acomplete, adequate, and realistic specification or purchase description is
available

a two or more bidders are able to compete effectively for the business
a the procurement lends itself to afixed price contract
a the selection of the winner can be made principally on the basis of price
a no discussion with biddersis needed
- Require:
a public solicitation of bids with adequate time allocated for suppliers to
prepare offers
a an invitation which clearly defines the items or services sought
a bids to be opened publicly at a prescribed time and place
- A fixed-price contract should be awarded to the lowest responsive and
responsible bidder.

a Any or al bids can be rgected for a sound, documented business reason.

Continued on next page
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Other Related Background, Continued

Method Description

Request for - Used when sealed bids are not appropriate, such as when the price of a
Proposal service is not the major consideration of the project. (For example, a project
might cost more, but be completed earlier.)
- Require that:

a the RFP (request for proposal) be publicized and contain all evaluation
factors along with their relative importance

a proposals be solicited from an adequate number of qualified sources

a aprocedure be in place to conduct technical evaluations of the proposals
and to select awardees

a awards be made to the responsible firm whose proposal is most
advantageous to the grantee’ s program with price and other factors
considered

Architectural | - Applicable for architectural and engineering services and also:

& engineering a program management
a construction management
a feasibility studies
a preliminary engineering, design, surveying, mapping, and services which

require performance by aregistered or licensed architect or engineer
- Uses procedures based on the Brooks Act, which requires:

a abidder’s qualifications be evaluated

a price be excluded as an evaluation factor

a negotiations be conducted with only the most qualified bidder

a failing agreement on price, negotiations with next most qualified bidder be
initiated until afair and reasonable contract is made

Non- - May be used when award of a small purchase, sealed bid, or competitive
competitive contract is not feasible and at least one of the following circumstances aso
proposals applies:

a theitem or service is available from only one source

a an emergency condition does not permit the time delay caused by other
competitive bidding processes

a FTA authorizes noncompetitive negotiations

a after solicitation of a number of sources, the sole source’' s competition is
determined to be inadequate

a the item is an associated capital maintenance item which is procured
directly from the original manufacturer of the item to be replaced

a requires a cost analysis

Continued on next page
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Other Related Background, Continued

Method Description

Traditional - Technology has forced modifications in the bidding and contracting process.
Design-bid- . You can no longer build and then plan for maintenance — you need to consider
build con- ongoing use and maintenance at the same time.

siderations

- Consider keeping contractors involved longer than on traditional projects, since the
contractor is usually the one who has the technical expertise.
a Contractor involvement can help the transition to the operations phase go more

smoothly.

Design- build | This method can overcome the problems of the traditional approaches:

- The public agency defines the end parameters and establishes the design criteria
for a project.

- The public agency contracts out the work.

In asingle contract:

- All work is handled under one contract.

- The designer/builder is responsible for the details of design, procurement,
congtruction, integration, and operational start-up.

- The operations are then turned over to the operating agency.

- This allows the designer/builder the maximum flexibility for innovation and alows
the contractor choices asto the best way to get the job done.
a Be sure to consider how integration and testing issues will be handled.

- This method puts more responsibility on the contractor.

- Combining design-build speeds the process of deployment from the contractor’s
perspective.
a Construction can often begin before al design details are finalized.
a No delays due to design error or changes are allowed because the designer and

the builder are the same party.

- Design-build also can work with multiple contracts and the agency acting as the
overseer of dl the parts.

Note: The Design-Build Institute of America reports that:

- 27 states permit design-build, but 9 states specifically prohibit design-build

BOT: Build- | A private firm designs and builds the project without public financing.

oper ate- - The private firm operates the project for a set period of time, during which they

transfer may recover their costs.

- The private firm transfers ownership to the public agency.

BTO: Build- | A private firm designs and builds the project.

transfer- - Ownership immediately passes to the public agency.

operate - The public agency contracts with the private firm to operate the project for a set

period of time, during which they may recover their costs.

BOO: Build- | A private firm designs, builds and operates the project w/o public financing.

own-operate | - No transfer of ownership occurs.
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Other Related Background, Continued

Procur ement The following table compares two forms of control for procurement:

Control - Centralized
- Decentralized
Decentralized Centralized
- Decentralized control employs - Centralized control requires a

severa sources that make decisions |  single source that makes all
on matters pertaining to individual financia decisions.
arees. a efficient for small projects where
a efficient for large projects, since there are a limited number of
separate decisions can be made as expenditures
needed ff_Jf the _proj_ect toproceed | 3 consistent in that the same
a don occas o;ll;_dlffus on of t:‘i _ individual makes the decisions
ecision making process makesit | L -
difficult to monitor, creating the a ey to_ monitor since decisions
- - are easily traced
possibility of corrupt decision o _
a inefficient for large projects,

making. ! _
a different sources may make which require numerous
inconsistent decisions decisions
a confusing and disorderly if used

on asmall project

Continued on next page
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Other Related Background, Continued

Alternate Local funds for transit development can be raised from various sources. The
Funding following table shows what some states have done in the past.
Sour ces

How What Who

Assessments | - Transit Assessment District | Denver, Colorado

- Specia Benefit Assessment | Los Angeles and Miami

Districts
Fees - Transit Impact Fee San Francisco, California
Negotiated | - Development Bonuses New York City, New York

investments | - System Interface Program Washington, DC

- Transfer Center Investment | Portland, Oregon

Private - Merchant Subsidy Cedar Rapids, lowa
donations, |- Bus Shelter Development St. Louis, Missouri
initiatives, | - Negotiated Land Leases Tacoma, Washington

development | - Privately Financed People Tampa, Florida

Movers

- Contracted Bus Serviceand | Johnson County, Texas
Maintenance

Taxes - State Sales Tax and Sales Cdifornia

Tax on Fuel

- Motor Vehicle Excise Tax Washington

- Sales Tax Maricopa County, Arizona

- Beer Tax Birmingham, Alabama

- Payroll Tax Portland, Oregon

- Lottery Pennsylvania

Continued on next page
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Other Related Background, Continued

GI S national The national transit Geographic Information Systems initiative promotes
system coordination from the top as well as with other government agencies at the

same level, such as.

- highway

- regional/city planning

- police

- fire

- other transit agencies

For an integrated I TS system, a common GIS must be in place.

The Transit Through a collaborative effort, the FTA is creating a National Transit
GIS Geographic Information System (GIS), which is a representative inventory of
the public transit assets of the country. Besides inventory, it will include:
- geographic information
- maps
- population information

- For more information, contact:
a FTA Office of Research, Demonstration and Automation
400 7™ Street SW
Washington, DC 205090
(202) 366-4991
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